
Enforcement His tory of United Rigging Site 

May 1, 1985 

May 8 

May 9 

May 13 

May 20 

May 21 

May 23 

May 29 

June 10 

June 11 

June 13 

June 17 

Maryland serves a search warrant and gathers samples and 
and seizes United Riggings ' records . Sample results 
reveal extremely high PCB levels . 

At the request of the State of Maryland, EPA conducts a 
preliminary assessment . Oral notice given to United Rigging . 
Maryland requests that Oral notice not be given to parties 
other thaQ U tli ted Rigging at this time due to an ongoing 
state investigation. 

EPA enforcement (Aitken ) , arrives on site and participates 
i~ meeting with OSC , Maryland and United Rigging . PCB 
bumio.g orally confirmed by United Rigging . United Rigging 
states for the record that they will assert a third party 
defense . 

10 Point document signed by Laskowski . $275 , 000 level includes 
$50 , 000 funding . 

Oral notice given to Pepco &ld Electric Eq uipment Corporation . 

Meeting onsite between United Rigging, Pepco, OSC, Maryland, 
Elec tric Equipment Corporation, and EPA enforcement . 
Draft Unila teral Order handed out by Aitken to above 
parties. l.fritten notice given to Pepco and United Rigging . 

Pepco consultant appears on site to gather technical data . 

Clean Up plan submitted by United Rigging and Pepco . 

All part ies except EEC and Haryland meet in Philadelphia 
to discuss Clean Up plan aQd Consent Order . EPA TSCA 
informs everybody that the cleanup must be to a back­
ground level . 

Meeting in Philadelphia between United Rigging , Maryland , 
Pepco, and EPA to input Maryland ' s comments to the previous 
meeting. Mike Powell from the Maryland Attorney General ' s 
Office states that background or a site closure plan will 
be required . A state signature will be added to the Consent 
Order . A concern is raised that EEC may be unable to remove 
the transformers that they have in storage . It is agreed 
that if EEC is unable to remove the transformers that 
EPA will take them out using CERCLA monies . 

Revised Clean Up plan submitted by United and Pepco. 25 ppm 
is the nel-7 clean up level . Not acceptable to EPA or the state . 

Revised 10 PoiQt for $675 , 000 funding increase is held in 
RA ' s office due to possibility of responsible party cleanup. 



June 20 

June 21 

June 25 

June 26 

July 8 

July 11 

July 12 

July 15 
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Telephone call between EPA , Maryland , and Pepco t o discuss 
technical aspects of the cl ean up work . Pepco brass listeQing 
in order to prese~t proposal to higher management . 

OSC demobed si t e d ue to need to conserve remaining funds . 
$ 227 , 000 expended out of $ 260 , 000 . $ 15 , 000 be i og held in 
reserve to respond to emergency at site . OSC i~tending on 
twice weekl y site inspection using local subcont r actor , and 
repair of underflow structures after each significant rainfall . 
Remaini~ f unds s hould last for about two weeks (July 5) . 
Additional funding request returned to OSC to hold pending 
resolutioR of EEC issue and Consent Order agreement . 

Revised Clean Up plan submitted by United and Pepco . 15 ppm is t he 
cleanup level . This is cons i dered background aad is acceptable 
to EPA and the state . Current price tag on all Conse&t Or der 
work is $ 2,500 , 000 . 

Revised Co~sent Order typed in Philadelphia. 

Pepco trailer onsite . Engineering firm hired to develop 
soi l erosion plan in conformance with Prince George County 
regulatiotts . 

Meeting onsite to discuss soil erosion plan , SPCC plan . 
Soil eros i on plan oral ly approved by Caron . 

Meeting onsite with United Rigging and Pepco . United 
agrees to move balance of EEC transformers to holding 
cell and to clear suspected burial area of heavy debris . 

EEC informed Caron and Isales that they are unable to pay 
for cleanup . 

Bids opened for major port i on of cleanup . 

July 25 Contract a warded to Chemical Waste Maaagement . 

July 26 EEC met with EPA legal staff to discuss their poor financial 
situation. Possibility of cash con t ribution at the end of 
the cleanup . 

July 30 10 Point approved for removal of the EEC transfor mers . 

August 2 Consent Order signed off by James Seif , EPA Regional Administrator . 

August 6 Gordon Gemunder of EEC onsite . Gordon stressed the fact that his 
firm was willing to cooperate and open its books to EPA. 

August 12 & 13 Aitken and Janosik onsite to monitor cleanup . Straw bales 
in place around areas of concern , sampling has begun . 



August 20 & 21 

INFORMATION LOST 
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Janosik and Chow onsite to monitor cleanup . Transformers 
containing less than 50 ppm are being emptied into storage 
container. Surface material from area C is being loaded 
into container trucks . Each truck is hauling about twenty 
tons of material (fourteen cubic yards) . Each ton is 
costing out at $200 per ton with the landfill located at 
Model City, New York . Problems encountered installing 
sedimentation basin in Area C due to concrete f 

Area C. These transformers are being held 
pending state approval for disposal. 

OSC remobilized to complete treatment and disposal of EEC 
transformers . Total EPA removal costs estimated at $450 , 000 . 

September 9 & 10 Aitkee -onsite to monitor cleanup . All transformers greater 
than ··:>oO ppm have been· removed from site. Sampling uoderway to 
determine depth of soil to be excavated anrl removed in Area C. 

Aitken met with United Rigging to update them on the progress 
of the cleanup. 

Janosik onsite September 10 and ll to assist in monitoring 
cleanup . Oil booms placed at weirs in sedimentation basins . 

Septe mber 16 & 17 Aitken onsite to monitor cleanup. CAT 225 with transformer 
grapple brought onsite to speed up work in Area A. Additional 
hose being used to upgrade dust control . Shott onsite 9/17 to 
assist in monitoring cleanup . )50 ppm transformers filled 
with diesel fuel for 18 hours . One transformer could not hold 
the diesel fuel and the entire contents emptied upon the ground . 
Absorbant used to mop up spillage . The spill was contained . 

Septemher 18 Aitken, Shott, and the state of Maryland attended a public 
meeting at the local elementary school. The only major questions 
seemed to concern dust control onsite and the presence of 
asbestos . EPA announced that todate, 114 truckloads of debris 
and soil had been removed to Model City . In addition, 524 
trausformers had left the site , including all of those > 500 ppm. 

September 23 & 24 Aitken onsite to monitor cleanup. Caron updated on progress of 
cleanup. Caron almost fully involved with West Virginia site, 
but available by phone . Soil in Area C has been excavated to 
a depth of 36 inches at the " hot spot ". EPA coordinated a 
meeting between Pepco, United Rigging , and the County Health 
Department to resolve the asbestos issue . United is working on 
its removal. 696 Transformers and 158 truckloads of debris and 
soil have left the site . Small oil seeps in Area A contained by 
absorbant. These seeps were caused by the rain saturating the 



September 27 

September 30 

October 1 

4 

absorba~t material in Area A. United was advised of the 
problem by Aitken. Aitken further contacted the state of 
Maryland and requested that they tour the site in order 
to update them as to progress of the cleanup . At current time, 
cleanup is on schedule with completion set for the end of 
October . 

Hurricane Gloria passed over the site, dropping approximately 
five inches of rain. Aitken spoke with Armstrong of Pepco 
and requested additional absorbent boom around the sedimentaioa 
ponds. 

Bags of buried asbestos were uncovered in Area C. United 
Riggi,~ hired a contractor to dispose of them iQ accordance 
with all applicable regulations. Wooten of the County Health 
Department made an onsite inspection . 

Aitken and Nalipinski onsite to monitor cleanup. Nalipinski 
gathered information in order to develop score for possible 
ranking Oft the NPL . 

Unidentified person walking at the base of Area C, in the clean 
zone. He stated that he was from EPA. \.;rhea asked for idel'ltificati 
he ran to his car and drove away at a high rate of speed. 

Additional four inches of soil was removed in area C due to levels 
exceeding 15 ppm . 

Meeting held onsite between Maryland, Pepco, and EPA to address 
status of cleanup. All parties pleased with progress to date. 
EPA to do further stream sampling in order to address local 
citizen concerns about offsite migration . 

All transformer oil and diesel fuel flush has been inciQerated. 

Pepco is going to a six day per week schedule effective immediately 
in order to stay on schedule and allow for possible bad weather . 

Maryland and EPA split three samples with Pepco . 

Excavation pits were begun betweea the sedimentation basin in Area 
C and the F four drainage area. If hot, an additional 500 yards of 
fill may have to be removed. 

Aitken OQsite to monitor cleaaup . EPA met with United Rigging to 
update them as to the status of the cleanup. 

The remail'ling drum of diesel flush left over from the EPA removal 
was accidently crushed by the CAT 225 . All soil affected by the 
spill was removed and added to the soil going to Model City. 
There was no standing liquid in the drum, so it was added to the so 

Road scraping began on the access road. They will remove one inch . 



October 7 & 8 

October 16 & 17 
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As of OOB all transformers with the exception of three 
EEC overhead electrical breakers that are being stored for 
reuse have departed site . The final count of removed Pepco 
transformers totals 787. Of these 15 were greater than 500 ppm. 
202 loads of debris and soil have been sent to Model City. 

Uaited Rigging toured site with Pepco af'ld EPA . 

Pepco advised by Maryland that the decoa water from the truck 
washing must show non detectable levels of PCBs or that it 
may not be discharged . Pepco has used Alum to flock the solids 
out of the water in an effort to meet this level. 

Red drum discovered in sand staging area . Caron coatacted in 
Vlest Virginia . Appears to have been left over from EPA removal. 

Aitken onsite to mo~itor cleanup . 
work due to rair1 ifi the past week. 
Area C. 

Pepco lost several days of 
Soil excavation continuing in 

Area A results show only one sample > 10 ppm. This area will be 
scraped and the resultiQg spoil shipped to Model City. 

EPA , County Health Department, and Pepco toured the site . Addition 
transformer shell pointed out by EPA. Shell is empty and apparentl 
was moved with debris from the C area . 

United RiggiAg filed a $90,000,000 lawsuit against Pepco. This has 
a detremental affect on the working relationships onsite. 

245 trucks of debris and soil have left site as of COB 10/8. 

Clean backfill arriving and being staged in anticipation of getting 
Area C certified clean ()l5ppm) . Pepco has arranged for a soil 
testing service to verify the compaction tests in conformance with 
Prince Georges ' County regulations . 

EPA informed by Maryland that public meeting is now being held 
October 16th. 

EPA extensively coordinating with all parties in aa effort to get 
Area C certified as cleaa pending receipt of samples < 15ppm. 
Area C is critical in the timetable due to the length of time 
needed to hackfill and compact, and then to use it as a staging are 
for material currently located in Areas B and D. 

Additional Area E samples taken in order to complete grid. Initial 
results from Area E indicate some contaminated asphalt. 

Aitken onsite to monitor clea~up . Area C has been completely 
backfilled with claylike material. A four inch crushed stone 
topping has been applied to the fill material. A minor area of 
Area C will have to be reopened in order to remove some buried 
asbestos . 



October 21 & 22 
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Area F-4 has been sampled , and has been scraped to a depth of about 
one foot . Some t•ees had to be removed in order to accomodate 
the excavating equipment . 

Area E testing is continui&g , with results generally iadicating onl 
surface contamination . Area E is being vacumned to remove surface 
soil and rocks, and will be pressure washed to remove the surface 
contamillatioo. . 

A public meeting was held at the local comm unity center at the 
request of the local citizens . Both Maryland and EPA cochaired the 
meeting . EPA and the sta t e ag r eed to take several background 
samples to address concerns that PCB ' s had migrated off site and wer 
not being removed . 

Aitken interviewed by Don Comis of the Tri-County Free P•ess. 

United Riggiag people removiGg debris from remainder of unscraped 
site . When these areas are free of debris, final scraping and 
resampling will begin . 

Aitken continuing to co-ordinate extensive site operations between 
Pepco , Md, County Health Department, and EPA. Lawsuit has impaired 
working relationship between onsite Pepco personnel and United 
Rigging personnel . 

As of COB 10/16 309 trucks of debris and soil have left site . 

Aitken investigating claim that several of the EEC transformers tha 
were certified by EPA as clean and sent to Virginia contain PCB 
filled capacitors. 

Aitken onsite to monitor cleanup . Heavy rain slowing down cleanup. 

As of COB 10/18 330 trucks of debris and soil have left site . 

A formal meetiag was convened at the Pepco trailer in. o•der to upda 
all parties as to the status of the cleanup . Haryland was unable t 
attend , but was briefed by phoQe . An extension until 12/1 was 
agreed upon by all parties as a completion date for the work listed 
in the Consent Order . Pepco will prepare a memo confirming this da 
Pepco and United requested that a person be available at all times 
in order to speed up the sampling and thus more quickly speed 
certification of the clean areas onsite . EPA, Maryland aad the Cou 
are pitching in to meet this request. 

The decontamiRation water and the water in the sedimentaion ponds 
can be iQcinerated at Pepco ' s Morgantown high temperature hailer . 

Aitken , after conferring with Maryland and Caron, authorized destru 
of the 10% splits being held by Chern Waste . 



October 23 

October 24 

October 29 

October 30 & 
November 1 

November 4 & 5 
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Asbestos uncovered in Area D. United Riggi~g made arrangements 
to remove asbestos through coatractor . 

Aitken called by Pep~o regarding possible oil seep in the hill arec 
Samples were taken of the area by Pepco , Aitkea coatacted the 24 he 
hotline for reporting purposes . Maryland, the County , and Bob Care 
notified . Pepco installed straw bales and absorbeAt around the 
suspected seep area . 

Truck decontamination pad removed . 

Aitken onsite to moaitor cleanup. Pepco making arrangements to bur 
decoa water at high temperature boiler . Maryland is requiring a 
discharge limitation of l ppt for the decon water . Pepco is unable 
to get it down to this level . 

401 truck~ of debris and soil as of COB 11/1 . 

Area E still being washed down . 

Aitken onsite to monitor cleanup. F-3 swale is still showing PCB 
levels > 3 ppm despite repeated soil scraping . 

Extensive rain is impacting the project . 

The iaitial attempt to decontaminate the underground pipe in F-2 
was stopped due to encountering an obstruction in the pipe . 

420 trucks of debris and soil as of COB ll/5 . 

November 13 & 14 Aitken onsite to monitor cleanup. An old septic tank line was 
pun~tured in the F-2 swale . The CouQty Health Department confirmed 
that it was a septic system . 

The underground pipe cleaning has been completed . 

F-4 has been seeded, with a flow dissapater installed . 

Soil removal continuing in F-2, and F-3. 

November 18 & 19 Aitken onsite to monitor cleanup. Area A being paved . 

Areas Band Care aow totally cleaned . 

Area D needs minor work . 

F-1 has been sodded . Some minor paving remains to be done . 

F-2 and F-3 are being scraped as necessary to remove hot spots . 

F-4 has been completed. 

512 trucks of soil and debris as of COB 11/19 . 
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Backfill arr1v1ng for F-2 area . Plastic pipe being used to route 
tJa ter u~der roadtvay. 

November 25 & 26 Aitken onsite to monitor cleanup. Maryland, the County, Pepco aad 
EPA toured the site . 

December 2 & 3 

December 4 

December 9 & 10 

Swale sample in F- 3 showed low levels of napthalene and other 
compounds in the soil . 

Maryland took four soil samples and one liquid sample from the 
hill area . This area was not sampled during the original assessmec 

Area D bei~g backfilled and compacted . 

Chemical Waste Management Co. has begun demobilization of their 
equipment . 

Stone dust is being laid in Area D. 

Aitken onsite to monitor cleanup . One hill sample shows 66 ppm . 
Pepco laid out a 25 foot grid around the sample and will attempt 
to determine the extent of the co~tamination . 

The draiaage samples are still coming out > 3 ppm. Pepco will 
extend the sampling points along the drainage pattern until the 
results are clean. Pepco will then remove the contaminated soil ~ 
res ample . 

Maryland drilled into Area D to a depth of eight feet on 12/2 . 

Bulldozer still grading in F-2 in order to comply with the County 
erosion control plan . 

Aitken informed by Caron that Model City is out of EPA compliance . 
After extensive phone calling and talking, Model City back in 
compliance on 12/9 . 

Aitken oasite to monitor cleanup. Pepco continuing work on the 
hill area. Maryland auger samples are relatively clean. 531 
trucks of soil and debris as of GOB 12/9. 

Onsite meeting and site walkthrough held 12/9 between all parties. 

Areas F-2 and F-3 have been hydroseeded. 

December 16 & 17 Aitken onsite to monitor cleanup . Some oil still present at F-2 . 
Absorbent in place to catch oil . 

All sampling points except swale # 8 are clean. Final site grading 
underway . Pepco to consider field work complete upon receipt of 
manifests from Model City. 

552 Trucks of soil and debris as of COB 12/l6. 



December 17 

January 6 
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Aitken onsite to monitor cleartUp . Pepco demobbio.g command post. 
Sita security has been eliminated . 

Aitken and l~ooten completed stream sampling . Wooten completed 
3 house samples on 12/18 . Results received late December showed 
extremely low levels of PCBs in all samples . 

Armstrong called Aitkea to sta te that all manifests had been 
received from Model City . Site work is now complete. 


